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ESTIMATE RUN 12/07/2016

ESTIMATE SUMMARY 16:23:00

CONTID: C20775         ESTIMATE NO: 0001 PROG 2005

PCN: 20775-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS 2016 WEATHER STATION REPLACEMANT IN R1, R2, AND R3 PERCENT TIME:

PROJECT NO: ITS SW01-622                  

ITS 2016 WEATHER STATION REPLACEMANT IN R1, R2, AND R3

NAME OF ROAD:  

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80301     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,301,317.60 PARTICIPATING $ $ 293.14

AWARD PROJECT AMT: 1,231,817.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 673,249.98

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

0.02%

1,301,024.46

293.14

673,543.12

673,534.33

$

$

$

$

293.14

0.00

293.14

673,249.98

673,543.12

-8.79

0.00

673,534.33

0.00

AMOUNT DUE 673,534.33 673,534.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 673,534.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

0.0 TIME ALLOW: 91

ORIG TIME ALLOW: 91

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/12/2016

09/12/2016

12/06/2016

08/04/2016

08/15/2016

09/01/2016

09/12/2016
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PCN: 20775-BID    ESTIMATE RUN 12/07/2016

PROJECT: ITS SW01-622                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Weather Station) 0.000

0.000

202-00001  
 

0.000.000

0.00

12.000

EACH

1,649.00000

0010 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

1.15000

0015 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

300.000

LF  

4.46000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

5.12000

0025 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

12.000

EACH

151.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

26.000

HOUR

36.00000

0035 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

26.000

HOUR

58.00000

0040 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

4,720.00000

0045 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

5,900.00000

0050 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.150

ACRE

9,440.00000

0055 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,500.000

SY  

2.18000
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PCN: 20775-BID    ESTIMATE RUN 12/07/2016

PROJECT: ITS SW01-622                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

150.000

LF  

2.59000

0065 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

10.000

EACH

36.00000

0070 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

29.000

EACH

28.00000

0075 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

1,075.000

LF  

32.42000

0080 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

2,810.000

LF  

8.46000

0085 Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

41.000

EACH

562.00000

0085 MATERIAL ALLOWANCE No Test Required 0.000

41.000

10,750.0041.000

10,750.00EACH

262.19513

0090 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

10.000

EACH

1,116.00000

0090 MATERIAL ALLOWANCE No Test Required 0.000

10.000

8,200.0010.000

8,200.00EACH

820.00000

0095 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

35,027.00000

0100 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

6.000

EACH

2,630.00000
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PCN: 20775-BID    ESTIMATE RUN 12/07/2016

PROJECT: ITS SW01-622                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

6.000

EACH

819.00000

0105 MATERIAL ALLOWANCE Conc, CL B 0.000

6.000

2,550.006.000

2,550.00EACH

425.00000

0110 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

5.000

EACH

4,244.00000

0110 MATERIAL ALLOWANCE SMC - Base 0.000

3.000

980.003.000

980.00EACH

326.66667

0115 Telemetry (Field) (Cellular Modem) 0.000

0.000

614-86105  
 

0.000.000

0.00

10.000

EACH

1,475.00000

0115 MATERIAL ALLOWANCE No Test Required 0.000

10.000

12,210.6010.000

12,210.60EACH

1,221.06000

0120 *Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

13.000

EACH

53,118.00000

0120 MATERIAL ALLOWANCE No Test Required 0.000

13.000

565,415.6813.000

565,415.68EACH

43,493.51385

0125 *Fold-Over Tower (ITS) 0.000

0.000

614-86752  
 

0.000.000

0.00

12.000

EACH

10,127.00000

0125 MATERIAL ALLOWANCE Traffic Equipment 0.000

12.000

10,500.0012.000

10,500.00EACH

875.00000

0125 MATERIAL ALLOWANCE Traffic Equipment 0.000

12.000

59,704.5212.000

59,704.20EACH

4,975.37667
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PCN: 20775-BID    ESTIMATE RUN 12/07/2016

PROJECT: ITS SW01-622                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 Ethernet Switch (3930) 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

7,253.00000

0130 MATERIAL ALLOWANCE Traffic Equipment 0.000

1.000

2,939.501.000

2,939.50EACH

2,939.50000

0135 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

1,770.00000

0140 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

95,378.00000

0145 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

150.000

HOUR

2.00000

0150 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

236.00000

0155 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

80.000

DAY 

826.00000

0160 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

27.000

EACH

118.00000

0165 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

6.000

EACH

177.00000

0170 *Vertical Panel (Plastic) 0.000

0.000

630-80351  
 

0.000.000

0.00

25.000

EACH

42.00000

0175 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,770.00000
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PCN: 20775-BID    ESTIMATE RUN 12/07/2016

PROJECT: ITS SW01-622                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

10.000

DAY 

148.00000

0185 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

25.000

EACH

59.00000

0190 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

12.00000

0195 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

990.00000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0205 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0210 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0215 F/A Furnish & Install Electrical Service 0.000

293.140

700-70082  
 

293.14293.140

293.14

15,000.000

F A 

1.00000

0220 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 673,543.44673,543.121,300,540.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0225 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

777.00000

CAT 0.000.00777.00CURRENT AMT0400 $ $ $

$ 673,543.44673,543.12$1,301,317.60$CURRENT AMTPROJECT TOTAL


